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Date: April 19, 2005
To:  Sue Sillick
From: Stuart Jennings

Re:  Progress Report 7. Evaluation of Organic Matter Addition and Incorporation on Steep
Cut slopes, Phase Il: Test Plot Construction and Performance Monitoring

The seventh progress report of Phase Il of the above referenced project is attached. The attached
narrative describes work occurring between January 1, 2005 and March 31, 2005. Very limited
work occurred during the current quarter since project work tasks principally occur during the
summer months at this time.
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Task Analysis and Discussion

Limited activity occurred during the current quarter. Expenditures incurred are attributable to
progress report writing, communications, review of relevant periodicals and planning for
summer fieldwork.

Task J - Year 1 Monitoring

This task has been completed.

Task K - Year 2 Monitoring

This task has not been initiated.

Task L - Year 3 Monitoring

This task has not been initiated.

Task M - Reporting

This seventh quarterly report satisfies the periodic reporting requirement of the contract. A Final
Report will also be completed in 2006 summarizing the research findings.

Schedule and Degree of Completion—all research sites

Task Budgeted Proposed Actual Degree of Estimated
Description Total Schedule Schedule Completion | Expenditure
Phase 11 during

current
quarter

Task B $678 Q3, 2003 Q3 2003, and 100% 0

Site Q1 2004

Reconnaissance

Task C $407 Q4, 2003 Q4 2003, and 100% 0

Experimental Q1 2004

Design

Task G $377 Q3, 2003 Q1, 2004 100% 0

Construction

Schedule

Coordination

Task H Plot $36,087 Q4, 2003 Q4, 2003 100% 0

Construction




Task | Site $8761 Q4, 2003 Q4, 2003; 50% 0
Sampling and Q32005 | Analytical
results Q1,
Q2 2004

Task J Year 1 $13,083 Spring and NA 100% 0
Monitoring Fall, 2004
Task K Year2 | $15,912 Spring and NA 2% $400
Monitoring Fall, 2005
Task L Year 3 | $16,065 Spring and NA 0% 0
Monitoring Fall, 2006
Task M $16,380 Quarterly ongoing 45% $1234
Reporting and Final

Report, Fall

2006
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Problems and Resolution

No problems were encountered during the current quarter.

3



Accomplishments

No project accomplishments were noted during the current quarter.

Fiscal Expenditure

Amount Spent by budget category:

Cost Category Spent prior to Spent during the Total spent
current quarter current quarter to date
&) $) $)

Labor and Benefits $34,792 $1211 $36,003

Operational $5631 $5 $5636

Expenses

Subcontracted $16,764 0 $16,764

Services

Indirect Charges $10,842 $418 $11,260

Total Spent $68,029 $1634 $69,663

Total Project Award $108,975

Amount Remaining $39,312
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